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II. BACKGROUND 

Site No: 

NPL Status: 
Response .4uthorit} 
State Notification: 
Mobilization Date: 
Completion Date: 
Latitude: 
Longitude: 
CERCLA Incident Category: 

B5P4 
Non-NPL 
CERCLA 
Ohio EPA 
October 10, 2000 (August 7, 2000 for water treatment) 
TBD 
4ri4'37.5"N 
80°49'42.8" W 
Removal - Fund-lead 

III. SITE INFORMATION 
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A. Incident Categor\': Removal- Fund-lead 

B. Site Description 

1. Site Location and Background 

The Mahoningside Power Plant site is located at 650 Summit Street in Warren, Trumbull County, 
Ohio. The geographical coordinates for the site are latitude 41° 14'37.5" north and longitude 
80°49'42.8" west. The site is located in a mixed residential, industrial, and commercial area. The 
site is bordered to the south by Summit Road. A railroad line is located to the north of the site. 
The west portion of the site is bound by Tod Avenue, and to the east of the site is the Mahoning 
River and Mahoning Avenue. There is a school within one mile of the site (to the south). 
Approximately one half mile to the southeast of the site is City Hall, and there is a city park less 
than 1/4 mile to the south. 

For background information, see POLREP 1. 

IV. RESPONSE INFORMATION 

A. Situation 

\. Current situation 

On October 10, 2000, U.S. EPA initiated a removal action at the Mahoningside Power Plant site to 
stabilize and remove PCB and potential mercurv' contaminated soils, debris, and sediments. U.S. 
EPA has completed its initial round of cleaning sumps and drains from the basement of the fonner 
power plant. Assessments of a portion of the Mahoning River and the sub-surface beneath the 
former power plant have been completed. To date an estimated 413 tons of polychlorinated 
b>phen\l (PCB) contaminated waste and 25 pounds of mercury waste have been transported off-
site for final disposal. A waste water treatment system (WWTS) continues to treat PCB 
contaminated water that is infiltrating the structure of the former facility. On Januar\' 8, 2001, 
crews re-mobilized to the site to begin the second phase of this removal action. 

2. R.emoval actions to date: 

From December 8, 2000, through January 7, 2001, the Emergency Rapid Response Services 
contractor (ERRS) continued intermittent WWTS operation and maintenance. Site security 
continued on a 24-hour a day shift during this period. 

On January' 8, 2001, ERRS re-mobilized to the site and continued WWTS operation. ERRS 
mobilized the necessary- equipment to begin subsurface PCB contamination removal. Site security 
continued during non-working hours. 

On January' 9, 2001, ERRS continued WWTS operation and maintenance, cleared snow and ice 
from on-site access-ways, and began removing concrete from the basement structure in the areas 
identified for subsurface excavation of contamination. Site security continued during non-working 
hours. 



On Januaiy 10, through January 12, 2001, ERRS continued WWTS operation/maintenance and 
continued removing concrete from the basement structure in the areas identified for subsurface 
excavation of contamination. Site security continued during non-working hours. 

B. Next Steps 

- Remove concrete overburden and remove PCB contaminated materials. 
- Conduct confirmatory sampling to verify that the appropriate PCB cleanup level has been 
achieved. 
- Conduct e\tent-of-contamination survey of the heavy PCB contamination in the Mahoning River. 
- Remove heav>' PCB contamination from the Mahoning River. 
- Sample and characterize abandoned fuel oil tank and pit. 
- Transport and dispose of excavated contaminated materials. 
- Backfill excavation pits. 
- Conduct final clean-out of sumps, drains, and lines in the structure. 
- Coordinate future site activities with all involved parties. 

C. Key Issues 

- It is anticipated that this U.S. EPA removal action will fijlly address contamination regulated 
under the Toxic Substances Control Act (TSCA) for PCBs. Once the site is cleared by TSCA it 
will be turned back over to the City of Warren. 

- U.S. EPA, Ohio EPA, the City of Warren, and the Cit}''s contractors are currentK coordinating 
the transition of the site from this time-critical removal action to Ohio EPA's Voluntar>' Action 
Program (VAP). The VAP will then support the site so it can work toward redevelopment. 

V. Cost Information 

Estimated Costs To Date (as of 01-10-01): 

ERRS 
EPA 
START 

$431,548 
$ 25.600 
$23,081 

Total $480,229 

VI. Disposition of Wastes 

\Va:;testieam Est. Quantits- (total) Disposal Method Disposal Facility 

\Va:>te polychlorinated 413 tons Landfill CWM-Chemical 
bipliens Is (PCBs). solid Services LLC, Model 

City, NY 

Waste mercur\-, sohd 25 lbs Treatment and Bethlehem Apparatus 
Landfill Hellertoun, PA 




